



Flagstaff Urban Trails System Project Status

FUTS Projects

Project: North 89 Trail

Description: Construction of 1.2 miles of paved FUTS along the west side of Highway 89 from Railhead Avenue to Snowflake Drive.

Status: Construction plans are currently under review.

Construction start/completion: March 2007 to November 2007

Public involvement: Contact project manager

Project manager: Randy Groth, City of Flagstaff 928-226-4858

Project: Santa Fe West Trail – Walnut to Rio

Description: Construction of a quarter-mile section of FUTS trail along the north side of the BNSF tracks from Walnut Street to the Rio de Flag in Colton Park. A pedestrian/bicycle bridge will be constructed as part of the project across Route 66 on the north side of the railroad overpass.

Status: Construction plans are being prepared.

Construction start/completion: Spring 2007 to Fall 2007

Public involvement: Contact project manager

Project manager: Christine Cameron, City of Flagstaff 928-226-4863

Project: Santa Fe West Trail – West Village to Walnut

Description: Construction of a one-mile section FUTS along the south side of the BNSF tracks from an existing FUTS at the east end of the Railroad Springs neighborhood to the end of Clay Avenue. A grade-separated crossing of the BNSF tracks between Walnut and Florence Streets will be built as a later phase of the project.

Status: Construction plans are being prepared.

Construction start/completion: Schedule not determined

Public involvement:	Contact project manager
Project manager:	Bret Petersen, City of Flagstaff 928-226-4860

Project:	Fort Valley Pathway
Description:	Construction of a 2.3-mile paved pathway along Fort Valley Road from Navajo Road to Elden Lookout Road/Fremont Street. South of Sechrist School, the trail will be on the west side of the Fort Valley Road; and from Sechrist School north the trail will follow the east side of Fort Valley Road.
Status:	Construction plans are complete; project will be re-bid in November 2006.
Construction start/completion:	January 2007 to August 2007
Public involvement:	Contact project manager
Project manager:	Randy Whitaker, City of Flagstaff 928-226-4844

Project:	Rio North Trail
Description:	Construction of 1.5 miles of trail from the end of the existing trail at Crescent Drive to Fremont Street.
Status:	Design and construction documents are being prepared.
Construction start/completion:	October 2006 to December 2006
Public involvement:	Contact project manager
Project manager:	Kathleen Viskocil, City of Flagstaff 928-226-4855

Project:	Route 66 Trail
Description:	Construction of a quarter-mile section of paved FUTS on the south side of Route 66 from Colton Park to San Francisco Street
Status:	Design and construction documents are being prepared.
Construction start/completion:	March 2007 to July 2007
Public involvement:	Contact project manager
Project manager:	Trevor Henry, City of Flagstaff 928-226-4856

Project:	Cedar Avenue Bridge
Description:	Construction of pedestrian/bicycle bridge over Cedar Avenue on top of McMillan Mesa to link two existing FUTS trails. FUTS trails on both sides of the bridge are part of the Arizona Trail system.
Status:	Construction is underway.
Construction start/completion:	April 2006 to August 2006
Public involvement:	Contact project manager
Project manager:	Tiffin Miller, City of Flagstaff 928-226-4861

Project:	San Francisco Trail
Description:	Construction of one mile of paved FUTS trail along the east side of San Francisco Street from Pine Knoll Drive to Franklin Avenue (through the NAU campus). This section of FUTS will be built and maintained by NAU.
Status:	Construction is underway.
Construction start/completion:	May 2006 to September 2006
Public involvement:	Contact project manager
Project manager:	Allison Liddell, Northern Arizona University 928-523-2481

Project:	Pine Knoll Trail
Description:	Construction of an 800-foot long paved FUTS on the north side of Pine Knoll Drive to connect the San Francisco Trail and the Lone Tree Trail.
Status:	Awaiting acquisition of easements.
Construction start/completion:	A construction schedule not been determined.
Public involvement:	Contact project manager
Project manager:	Kathleen Viskocil, City of Flagstaff 928-226-4855

FUTS in Other Transportation Projects

Project: Route 66 East Trail - East Flagstaff Traffic Interchange

Description:	The East Flagstaff Traffic Interchange project will redesign and reconstruct the interchange at Highway 89, Route 66, and Country Club Drive. A total 1.75 miles of new FUTS trails will be built as part of the project. Bicycle/pedestrian tunnels will also be constructed under Route 66 and Highway 89 to help cyclists and pedestrians through the intersection.
Status:	Construction is underway.
Construction start/completion:	March 2006 to December 2007
Public involvement:	Contact project manager
Project manager:	Tiffin Miller, City of Flagstaff 928-226-4861

Project: Fourth Street Trail - Fourth Street Overpass

Description:	The construction of the Fourth Street extension and overpass between Route 66 and Huntington drive will include a section of FUTS trail (one-third mile) along the west side of the street.
Status:	Construction is on-going.
Construction start/completion:	November 2004 to October 2006
Public involvement:	Contact project manager
Project manager:	Trevor Henry, City of Flagstaff 928-226-4856

Project: John Wesley Powell Trail / Ponderosa Trail - J. W. Powell Boulevard Widening

Description:	A one-half mile section of paved FUTS trail will be built along the north side of J.W. Powell Boulevard and the west side of Pulliam Drive as part of the reconstruction of J.W. Powell Boulevard.
Status:	Construction is on-going.
Construction start/completion:	May 2006 to October 2006
Public involvement:	Contact project manager
Project manager:	Dan Holmes, City of Flagstaff 928-779-7685, extension 7235

FUTS in Private Development Projects

Project: Winifred Ranch Trail - Elden Foothills

Description:	Elden Foothills, a residential development of 123 townhouses and single-family dwellings, includes a greenway and FUTS trail that begins at Kaspar Drive and extends north through the development. The FUTS, which is about a quarter-mile in length, will eventually connect to the pipeline trail on the south side of Mount Elden.
Status:	Construction is on-going.
Public involvement:	The public process has concluded, contact project manager for information.
Project manager:	Neil Gullickson, City of Flagstaff 928-779-7685, extension 7227

Project: Arizona Trail - San Francisco de Asis Church

Description:	As part of construction of a planned church, Ponderosa Parkway will be extended from its present terminus south to Route 66. A paved FUTS, approximately three-quarters of a mile in length, will be constructed along the west side of the road. This trail is part of the Arizona Trail.
Status:	The development is in the approval process.
Public involvement:	The public process has not begun, contact project manager for information.
Project manager:	Vince Knaggs, City of Flagstaff 928-779-7685, extension 7356

Project: John Wesley Powell Trail - Pine Canyon

Description:	Approximately three-quarters of a mile of paved FUTS are under construction along the south side of John Wesley Powell Boulevard in conjunction with construction of the road. Trailhead parking and a FUTS tunnel under the road are also under construction on the northeast corner of John Wesley Powell Boulevard and Lone Tree Road. The trail is open during construction.
Status:	Construction is on-going.
Public involvement:	The public process has concluded, contact project manager for information.
Project manager:	Mark Sawyers, City of Flagstaff 928-779-7685, extension 7237

Project: Mall Trail - Flagstaff Mall and Marketplace

Description:	Two sections of paved FUTS trails, totaling one-half mile in length, will be built adjacent to Mall Drive and Railhead Avenue as part of the expansion of the mall.
Status:	Construction is underway.

Public involvement:	The public process has concluded, contact project manager for information.
Project manager:	Mark Sawyers, City of Flagstaff 928-779-7685, extension 7237

Project:	Lone Tree Trail – Sawmill District
Description:	A paved FUTS will be constructed adjacent to realigned Lone Tree Road from Sawmill Drive to Butler Avenue.
Status:	The development is in the approval process.
Public involvement:	The public process has concluded, contact project manager for information.
Project manager:	Elaine Averitt, City of Flagstaff 928-779-7685, ext 7381

Coconino County Trails	
Project:	Highlands Trail
Description:	A new single-track trail will be built from Highway 89A south to the Kachina Wetlands to provide a trail connection to the Kachina Village and Mountaineer neighborhoods. The trail is an extension of the existing Highlands Trail, which currently connects Soldiers Trail at the south end of Fort Tuthill with Highway 89A.
Status:	Awaiting notice of final decision from Forest Service.
Construction start/completion:	Fall 2006
Public involvement:	Contact project manager.
Project manager:	Geoffrey Gross, Coconino County 928-679-8023 Brian Poturalski, US Forest Service 928-526-0866

Project:	Timberline Trail
Description:	A multi-purpose trail will extend the planned North 89 FUTS Trail from Snowflake Drive to Pine Mountain Estates to the Timberline neighborhood on the west side of Highway 89.
Status:	The project is in the planning stages.
Construction start/completion:	A construction schedule not been determined.
Public involvement:	Public meetings will be held as part of the Forest Service decision process; contact project manager.
Project manager:	Cynthia Lovely, Coconino County 928-679-8025

Project:	Sechrist Trail
Description:	Construction of a single-track trail connection from the corner of Fir Avenue and Mesa Drive to Sechrist School.
Status:	Ready for construction; awaiting acquisition of easement.
Construction start/completion:	Fall 2006
Public involvement:	Contact project manager.
Project manager:	Geoffrey Gross, Coconino County 928-679-8023

Project:	Observatory Mesa Trail
Description:	A single-track trail that will connect the proposed Rio North FUTS Trail with the existing Mars Hill FUTS Trail on the east slope of Observatory Mesa. This segment of trail is part of the Flagstaff Loop Trail.
Status:	Awaiting acquisition of easement from Arizona State Land Department.
Construction start/completion:	Summer 2007
Public involvement:	Contact project manager.
Project manager:	Cynthia Lovely, Coconino County 928-679-8025


Project:	Flagstaff Loop Trail - Route 66 to Campbell Mesa Trail
Description:	A short section of single-track trail will connect Route 66 with existing trail at northeast corner of Campbell Mesa. The proposed trail will use an existing tunnel to cross beneath I-40. This segment of trail is part of the Flagstaff Loop Trail.
Status:	Awaiting acquisition of easement from Arizona State Land Department.
Construction start/completion:	Summer 2007
Public involvement:	Contact project manager.
Project manager:	Cynthia Lovely, Coconino County 928-679-8025

Project:	Flagstaff Loop Trail - Woody Mountain Road to Fort Tuthill
Description:	A short section of single-track trail will connect the existing Soldiers Trail with Woody Mountain Road at the northwest corner of Fort Tuthill. This segment of trail is part of the Flagstaff Loop Trail.
Status:	Awaiting environmental clearance from Forest Service.
Construction start/completion:	Summer 2007
Public involvement:	Contact project manager.
Project manager:	Brian Poturalski, US Forest Service 928-526-0866
Please note that schedules are approximate and subject to change.	
<i>Prepared by</i> Flagstaff Metropolitan Planning Organization 211 West Aspen Avenue Flagstaff, Arizona 86001 928-226-4850	
July 2006	



Planned FUTS and Other Trail Projects

- Existing FUTS
- Planned FUTS
- Planned Single Track
- Existing Single Track



Flagstaff Metropolitan
Planning Organization

July 2006

